

RESOLUTION G2020-14

**RESOLUTION AUTHORIZING A CHANGE ORDER IN THE HOPEWELL AND
ENYART ROAD SIDEWALK PROJECT CONTRACT FOR FILLMORE
CONSTRUCTION IN THE AMOUNT OF \$2,107.60**

WHEREAS, on October 11 and 18, 2019, Symmes Township advertised for Sidewalk Improvements on Hopewell and Enyart Roads in the newspaper and website and set a pre-bid date of October 24th to go over the areas in total, answer questions and set a bid date of October 31, 2019 at 2:00 p.m.; and

WHEREAS, a contract was awarded for a total of \$196,789.10 to Fillmore Construction; and

WHEREAS, additional work is needed and not anticipated during the plan development phase which will require additional excavation, embankment, aggregate base, asphalt concrete, curb ramp, signage/posts and crosswalk lines and delete concrete pavement and some concrete walk per Hamilton County; and

WHEREAS, the Director of Public Works is recommending that the contract be increased to include this additional work in the amount of \$2,107.60; and

WHEREAS, it is necessary to maintain the cemeteries, building grounds, parks and road rights-of-way for the safe and effective operation of Symmes Township public works services and the general public.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of Symmes Township, Hamilton County, Ohio:

Section 1. The Symmes Township Trustees hereby authorizes additional work and payment to Fillmore Construction for the Hopewell and Enyart Road Sidewalk Project;

Section 2. The Township Administrator is authorized to complete any necessary additional paperwork needed to authorize the additional work.

Section 3. The funds for the additional work shall be taken from the Road Levy Funds (#11).

Section 4. That the temporary appropriations be amended for the Road Levy line item 11-C-4 Contracts/Sidewalk Improvements from \$100,000.00 to \$200,000.00.

Section 5. The Fiscal Officer is hereby authorized to make additional payments to Fillmore Construction in the total amount of \$2,107.60 when finished and the Public Works Director has given approval of the pay request.

Section 6. Upon majority vote does hereby dispense with the requirement that this Resolution be read on two separate days and hereby authorizes the adoption of this Resolution upon its first reading.

Section 7. It is hereby certified that all formal actions of the Board of Trustees of Symmes Township, Hamilton County, Ohio relating to the adoption of this Resolution were taken in an open meeting of the Board and that all deliberations of the Board were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Section 8. This Resolution shall take effect and be enforced from and after the earliest period allowed by law.

ADOPTED FEBRUARY 4, 2020 – RESOLUTION G2020-14

Vote Record: Ms. Leis ____ Mr. Bryant ____ Mr. Beck ____

BOARD OF TRUSTEES:

Jodie L. Leis, President

Kenneth N. Bryant, Vice President

Philip J. Beck, Trustee

ATTEST:

Carol A. Sims, Fiscal Officer

APPROVED AS TO FORM:

Kevin McDonough, Law Director

**CHANGE ORDER NO. 1
2019 HOPEWELL AND ENYART ROAD SIDEWALK PROJECT
CONTRACT – FILLMORE CONSTRUCTION**

Owner		Contractor
Symmes Township	and	Fillmore Construction
9323 Union Cemetery Road		11741 State Route 72
Symmes Township, OH 45140		Leesburg, Ohio 45135-9169

**Change Order No. 1 – February 4, 2020.
2019 Hopewell and Enyart Road Sidewalk Project.**

Original Contract Price	\$196,789.10
Addition – Excavation 123 CY to 125 CY.	\$100.00
Addition – Embankment 132 CY to 160 CY.	\$1,400.00
Addition – Aggregate base 8 CY to 9 CY.	\$100.00
Addition – Asphalt concrete type 1 4 CY to 5 CY.	\$1,000.00
Addition – curb ramp 170 SF to 215 SF.	\$540.00
Addition – Ground mounted support post 0 to 28 FT.	\$560.00
Addition – Sign, flat sheet 0 to 17 SF.	\$510.00
Addition – Crosswalk Line 193 FT to 291 FT.	\$999.60
Deletion – 7” non-reinforced concrete pavement 64 SY to 47 SY	(\$1,020.00)
Deletion – 5” concrete walk 3,455 SF to 3,108 SF.	(\$2,082.00)
New Contract Price	\$198,896.70

Kimberly Lapensee – Administrator

Fillmore Construction

Date

Date