

RESOLUTION G2020-67

**RESOLUTION AUTHORIZING A CHANGE ORDER IN THE BLONG ROAD
BRIDGE REPLACEMENT PROJECT CONTRACT FOR SMITH
CONSTRUCTION IN THE CREDIT AMOUNT OF (\$380.00)**

WHEREAS, on July 12 and July 19, 2019, Symmes Township advertised for the Blong Road Bridge Replacement Project in the newspaper and website and set a bid date of July 31, 2019 at 2:00 p.m.; and

WHEREAS, a contract was awarded for a total of \$348,827.10 to Smith Construction; and

WHEREAS, a change order was approved for additional work in the amount of \$11,780.00 in May of 2020; and

WHEREAS, the Director of Public Works is recommending that the guardrail be deleted as part of the project and a fence matching the existing fence on Blong be installed to match which would account for a decrease in the project cost of \$380.00; and

WHEREAS, it is necessary to maintain the cemeteries, building grounds, parks and road rights-of-way for the safe and effective operation of Symmes Township public works services and the general public.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of Symmes Township, Hamilton County, Ohio:

Section 1. The Symmes Township Trustees hereby authorizes the deletion of guardrail and addition of fence along Blong for Smith Construction for the Blong Road Bridge Replacement Project.

Section 2. The Township Administrator is authorized to complete any necessary additional paperwork needed to authorize the additional work.

Section 3. The Fiscal Officer is hereby authorized to make payments to Smith Construction in the total amount of \$360,227.01 when finished and the Public Works Director has given approval of the pay request.

Section 4. Upon majority vote does hereby dispense with the requirement that this Resolution be read on two separate days and hereby authorizes the adoption of this Resolution upon its first reading.

Section 5. It is hereby certified that all formal actions of the Board of Trustees of

Symmes Township, Hamilton County, Ohio relating to the adoption of this Resolution were taken in an open meeting of the Board and that all deliberations of the Board were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Section 8. This Resolution shall take effect and be enforced from and after the earliest period allowed by law.

ADOPTED AUGUST 4, 2020 – RESOLUTION G2020-67

Vote Record: Ms. Leis ____ Mr. Bryant ____ Mr. Beck ____

BOARD OF TRUSTEES:

Jodie L. Leis, President

Kenneth N. Bryant, Vice President

Philip J. Beck, Trustee

ATTEST:

Joseph C. Grossi, Fiscal Officer

APPROVED AS TO FORM:

Jeff Forbes, Law Director

**CHANGE ORDER NO. 1
2019 BLONG ROAD BRIDGE REPLACEMENT PROJECT CONTRACT –
SMITH CONSTRUCTION**

Owner		Contractor
Symmes Township	and	Smith Construction
9323 Union Cemetery Road		PO Box 223
Symmes Township, OH 45140		Fayetteville, Ohio 45118

**Change Order No. 2 – August 4, 2020.
2019 Blong Road Bridge Replacement Project.**

New Contract Price	\$360,607.10
Delete guardrail/add fence	(\$380.00)
New Contract Price	\$360,227.10

Kimberly Lapensee – Administrator

Smith Construction

Date

Date